Improving Implementation

Organisational Change and Project Management
Improving Implementation

Organisational Change and Project Management

Edited by John Wanna
Published by ANU E Press
The Australian National University
Canberra ACT 0200, Australia
Email: anuepress@anu.edu.au
Web: http://epress.anu.edu.au

National Library of Australia
Cataloguing-in-Publication entry

Improving implementation: organisational change and project management.

ISBN 9781921313011 (pbk).

1. Organizational change - Australia - Congresses. 2.
Project management - Australia - Congresses. I. Wanna,
John. (Series: ANZSOG series).

351.94

All rights reserved. No part of this publication may be reproduced, stored in a
retrieval system or transmitted in any form or by any means, electronic, mechanical,
photocopying or otherwise, without the prior permission of the publisher.

Cover design by John Butcher
Printed by University Printing Services, ANU
Funding for this monograph series has been provided by the Australia and New
Zealand School of Government Research Program.

This edition © 2007 ANU E Press
Professor John Wanna is the Sir John Bunting Chair of Public Administration at the Research School of Social Sciences at The Australian National University. He is the director of research for the Australian and New Zealand School of Government (ANZSOG). He is also a joint appointment with the Department of Politics and Public Policy at Griffith University and a principal researcher with two research centres: the Governance and Public Policy Research Centre and the nationally-funded Key Centre in Ethics, Law, Justice and Governance at Griffith University. Professor Wanna has produced around 17 books including two national text books on policy and public management. He has produced a number of research-based studies on budgeting and financial management including: *Budgetary Management and Control* (1990); *Managing Public Expenditure* (2000), *From Accounting to Accountability* (2001) and, most recently, *Controlling Public Expenditure* (2003). He has just completed a study of state level leadership covering all the state and territory leaders — entitled *Yes Premier: Labor leadership in Australia’s states and territories* — and has edited a book on Westminster Legacies in Asia and the Pacific — *Westminster Legacies: Democracy and responsible government in Asia and the Pacific*. He was a chief investigator in a major Australian Research Council funded study of the Future of Governance in Australia (1999-2001) involving Griffith and the ANU. His research interests include Australian and comparative politics, public expenditure and budgeting, and government-business relations. He also writes on Australian politics in newspapers such as *The Australian, Courier-Mail* and *The Canberra Times* and has been a regular state political commentator on ABC radio and TV.
Table of Contents

Acknowledgements ix
List of Contributors xi
Foreword — Ian McPhee, Auditor-General for the Commonwealth of Australia xiii

Section I. Setting the Scene
1. Introduction — Improving Implementation: the Challenge Ahead 3
John Wanna, Sir John Bunting Chair of Public Administration, ANU

2. Driving Change to Bring About Better Implementation and Delivery 11
Peter Shergold, Secretary, Department of the Prime Minister and Cabinet

Section II. Governance, Ownership and Oversight
3. Managing Major Programs and Projects: A View From the Boardroom 23
Christina Gillies, Non Executive Director and IT Governance Consultant

4. How Boards and Senior Managers Have Governed 35
Raymond C Young, Department of Accounting and Finance, Macquarie University

5. Overcoming the ‘White Elephant’ Syndrome in Big and Iconic Projects in the Public and Private Sectors 47
Scott Prasser, Faculty of Business, University of Sunshine Coast

Section III. Organisational Alignment — Organisational Change
6. Organisational Alignment: How Project Management Helps 71
Abul Rizvi, Department of Immigration and Multicultural Affairs

7. ‘Crazy Thought or Creative Thinking’: Reform in the Real World 79
Patricia Scott, Department of Human Services

8. The Australian Taxation Office Change Program: Project and Change Management Directions and Learnings, A Case Study 91
Bob Webb, Deputy Commissioner, Australian Taxation Office

9. Applying Three Frames to the Delivery of Public Value 107
Jim Varghese, Director-General, Department of Primary Industries and Fisheries, Queensland

10. Building Capacity for Policy Implementation 113
Anne Tiernan, Centre for Governance and Public Policy, Griffith University
Improving Implementation

Section IV. Better Project and Program Delivery

11. Program Management and Organisational Change: New Directions for Implementation
*Lynelle Briggs, Australian Public Service Commissioner*

12. What is a Project Management Culture and How do we Develop it and Keep it Alive
*Kathleen Kuryl, Manager Better Practice & Project Services, Department of Premier and Cabinet, Tasmania*

*Dennis Trewin, Australian Statistician, Australian Bureau of Statistics*

14. Intervention Logic/ Program Logic: Toward Good Practice
*Karen Baehler, School of Government, Victoria University of Wellington*

Section V. Implementation Review

15. Implementing Gateway in the Australian Government
*Department of Finance and Administration, Australian Government*

16. Governments Can Deliver: Better Practice in Project and Program Delivery
*Ian Glenday, Executive Director, Office of Government Commerce, London*

17. The Gateway Review Process in Victoria
*Wayne Sharpe, Executive Manager, Gateway Unit, Department of Treasury and Finance, Victoria*

18. The Australian Government Cabinet Implementation Unit
*Peter Hamburger, Department of the Prime Minister and Cabinet*

19. Organising for Policy Implementation: The Emergence and Role of Implementation Units in Policy Design and Oversight
*Evert Lindquist, School of Public Administration, University of Victoria, Canada*

Appendix A. Annex: A Guide for Drafting Case Study Papers